
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
4/4/2011 

PRPs revise BERA Report. 

2 I Complete tank removal field work. 

3 IEPA approve final Tank Removal Report 

4 IEPA approve final BERA Report 

5 IPRPs revise Remedial Investigation Report. 

6 IEPA aoorove final Remedial lnvestiaation Reoort. 

6 IEPA prepare Draft Proposed Plan. 

7 Submit comments on Draft Proposed Plan. 
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I under review. 
Completed removal of roll-
off containers of waste 
material on 3/25/2011 

Final Report approved on 
3/10/2011 

I Review in progress and 
approval pending. 

Approval pending 

Comments pending 
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